CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: ST0108 U.S. HIGHWAY 59 BEAUTIFICATION

DESCRIPTION: Design of the U.S. Highway 59 landscape
improvements with the intent of entering into the Landscape
Cost Share Program with Texas Department of
Transportation.

PROJECT MANAGER:
Joe Chesser, Parks Development Manager

BUDGET SOURCE: SLDC

BUDGET AMOUNT: $505,000

BUDGET LINE ITEM (S):

Budget Actual
Preliminary Engineering $125,000
Construction — Phase | 350,000
Williams Trace to SH 6
Total $475,000
CONSULTANT (S):

Clark Condon Associates

CONTRACTOR (S):

COMPLETED PROJECT TOTAL:

Limits
of
S Hwy 59
® I Beautification
Fhase One

PROJECT SCHEDULE: Proposed
Date
Design 05/02 — 02/03

Texas Department of Transportation 12/02 — 06/03
Review & Let
Construction 03/03 — 04/04

Phase Il Design 07/03 - 12/03

Revised
Date

01/03 - 11/03

01/04 - 06/04

7/10/03
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